Comments
Gulfco Draft Removal Action Work Plan
Dated 1/14/2010

Section |

A. Ok

B. Above Ground Storage Tank Farm: ok
Former Surface Impoundment Cap: ok

Section 11
A. Preconstruction Activities: ok

Sampling & Analysis Plan: asked Ron S to check WM facilities. — Ron OK w/ all

3 disposal facilities..

Tank Gauging: ok

Sample Collection: ok

Sample Analysis: ok

Construction QA Plan: ok

Regulatory Compliance Plan: ok (pending Legal review) (ARARS)

Waste Management Plan: ok

Emissions Control Plan: will do air monitoring with a PID, but no action levels or
response plan for exceedances. (include action levels & response plan).

Contingency Plan: ok

Health & Safety Plan: submitHASP-to-ERA-no-later than-10-daysprierto
mobthization- Ok — covered under schedule (14D after contractor approval by
EPA.

Schedule: start of work open ended - submit proposed construction contractor no
later than 30 days after AOC is signed to EPA for approval sampling within 30
days of EPA approval of contractor & notice to proceed; Mobilization after
receipt of sample data/validation & disposal facility approval for acceptance
(open ended — mobilization within 60 days after approval to proceed.)

Field activities completed within approx 45 days. (open ended - field
activities completion within 105 days of approval to proceed.

Final Report within 45 days of receipt of all documentation (open ended —
final report with 150 days of approval to proceed).

B. Mobilization & Site Preparation: ok

C. Removal Action Activities:

a. Task 1 — Accumulated Water Removal: left message w/ Luda to check on
appropriate TCEQ discharge criteria (1/20/10). Ok otherwise. Luda —

check w/ Susan Reillyn @ TCEQ 512/239-4590.
b. Task 2 — Container content removal/disposal: ok
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c. Task 3 — Container Removal: develop decon procedures based on container
contents. Not specific on decon procedures (provide decon procedures based
on former sampling & include in workplan or as an appendix). Ok otherwise.

d. Task 4 —ok

Emissions Control — ok

Site Restoration & Demobilization — ok

Preparation of Final Report — ok except schedule — see previous comment about
being open ended.

Former Surface Impoundments CAP Repair (p. 15) - ok

A. Preconstruction Activities: will do cap assessment & prep drawings/specs for
EPA approval prior to mobilization. (schedule?) A HASP will be submitted prior
to any construction (schedule?) location of borrow material OK with Trustees? —
left call with Jessica to check (restriction on borrow location, etc.).

B. Sampling & Analysis Plan: ok

C. Construction QA Plan: specify-frequeney-ofgeotechnical-testing ok — spec’d out
in plans & specs — ok

D. Regulatory Compliance Plan — lists ARARs — need Legal review.

E. Waste Management Plan — ok

F. Emissions Control Plan — ok

G. Contingency Plan — ok

H. Health & Safety Plan — ok

I.  Schedule: start of work open ended — submit proposed construction contractor no
later than 30 days after AOC is signed to EPA for approval; HASP within 14 days
of approval of construction contractor & notice to proceed; Plans/specs within 30
days of EPA approval to proceed; mobilization after EPA approval of plans/specs
& field activities may be complete within approx 45 days ( open ended —
complete field construction no later than 75 days following EPA approval of
plans/specs) Final Report within 45 days of receipt of all documentation (open
ended — final report with 120 days of approval to proceed).

J.  Mobilization & Site Prep: ok

K. Removal Action Activities:

1.  Task 1— Debris, Brush & Shell Removal: ok

2. task 2 — Imported Clay Placement/Compaction: ok

3. Task 3—Topsoil Layer Placement & Vegetation: include description of
seed mix, or say it will be included in plans/specs.

L. Site Restoration & Demob: ok

M. Preparation of Final Report: within 45 days of receipt of all necessary

documentation — too open — see comment above.
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